
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 206 
  Date: 2015-06-16  

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: ----  Noon:  overcast  3:00 pm: overcast 

 Temperature:   7:30 am:   ---°  Noon:  63°  3:00 pm:  69° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

09 51 23 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Drop Ceiling 

1 

1 

1 

1 

0 

0 

0 

0 

1 

3 

1 

2 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

4 

2 

3 

2 

0 

0 

0 

0 

1 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 2 2 0 4 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 1 0 2 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
1 1 0 2 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

Total:    9 11 0 20 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: installing soffit in conference room in basement; continuing with framing for addition @ 2nd floor; framing out 

doorway to clerk’s office from addition 

2) HVAC: continuing with cassette unit installation in the basement 

3) Labor: assisting trades; general site cleaning; demo masonry wall for new doorway on 2nd floor @ addition 

4) Paint/Plaster: mudding joints in basement; painting door and window frames 

5) Electrical: continuing with wiring for fixtures and panels; continuing with telecom/data wiring 

6) Fire Protection: continuing with sprinkler head installation 

7) Drop Ceiling: continuing with ceiling grid installation in basement 

 

                                                                                                                 

  

  



PHOTO INDEX 

 

 

Photo showing lobby ceiling ready for prep and 

finish work. 

 

Photo showing door frame being painted. 

 

Photo showing some of the conduits and panels 

in the electrical room. 

 

Photo showing data wiring installed in the 

server room. 



 

Photo showing set-up for ceiling grid 

installation. 

 

Photo showing sprinkler mechanics working in 

the boiler room. 

 

Photo showing sprinkler heads and ceiling tiles 

in place in meeting room #114. 

 

Photo showing sprinkler head, light fixture and 

mechanical unit in place in a basement office. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing masons installing brick veneer 

on the east wall of the addition. 

 

Photo showing opening in masonry wall at the 

2nd floor, joining the addition to the main 

building. 

 

Photo showing carpenter starting to frame out 

the doorway from the addition into the clerk’s 

office at the 1st floor. 


